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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning December 4th, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 12/4: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Plaza concrete foundation preparation 
 Earthwork for plaza 
 Block wall installation at plaza 
 Removal of silt fence and wire-backed safety fencing 

 

Week of 12/11: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Continue grading earthwork for plaza 
 Begin concrete work at the plaza (Pending Weather) 
 Pour concrete sidewalk at 33rd (Pending Weather) 
 Removal of silt fence and wire-backed safety fencing 

 
 

 
 

Continued earthwork at the plaza 

 

 

 

 

Continued planting on the side of the trail 

  
 

Over 300 plants will be installed at the plaza location. 
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Construction Notes:  
 
 
Three cherry trees will be planted behind the block wall at the plaza. These trees will create a beautiful view 
for trail users and provide lush pink and red flowers in the spring as well as a colorful red and orange fall 
display.  
 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
Project Website: 

http://www.kingcounty.gov/eastlakesammamishtrail 
 

 

Week of 12/18: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Continue grading earthwork for plaza 
 Begin concrete work at the plaza (Pending Weather) 
 Pour concrete sidewalk at 33rd (Pending Weather) 
 Removal of silt fence and wire-backed safety fencing 

 
 
 

Topsoil installation above the Shorelane wall 
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